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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning December 4th, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 12/4: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Plaza concrete foundation preparation 
 Earthwork for plaza 
 Block wall installation at plaza 
 Removal of silt fence and wire-backed safety fencing 

 

Week of 12/11: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Continue grading earthwork for plaza 
 Begin concrete work at the plaza (Pending Weather) 
 Pour concrete sidewalk at 33rd (Pending Weather) 
 Removal of silt fence and wire-backed safety fencing 

 
 

 
 

Continued earthwork at the plaza 

 

 

 

 

Continued planting on the side of the trail 

  
 

Over 300 plants will be installed at the plaza location. 
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Construction Notes:  
 
 
Three cherry trees will be planted behind the block wall at the plaza. These trees will create a beautiful view 
for trail users and provide lush pink and red flowers in the spring as well as a colorful red and orange fall 
display.  
 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
Project Website: 

http://www.kingcounty.gov/eastlakesammamishtrail 
 

 

Week of 12/18: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Continue grading earthwork for plaza 
 Begin concrete work at the plaza (Pending Weather) 
 Pour concrete sidewalk at 33rd (Pending Weather) 
 Removal of silt fence and wire-backed safety fencing 

 
 
 

Topsoil installation above the Shorelane wall 
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